Project governance: selected South African government experiments by van der Walt, G.
 Koers 73(4) 2008:729-750  729 
Project governance: selected  
South African government experiments 
G. van der Waldt 
Public Management and Governance 
Potchefstroom Campus 
North-West University 
POTCHEFSTROOM 
E-mail: Gerrit.vanderwaldt@nwu.ac.za 
Abstract 
Project governance: selected South African government 
experiments 
Some form of accountability and power structure binds all or-
ganisations. Such structures are typically referred to as the 
“governance” structure of the organisation. In organisations that 
have relatively mature project applications and methodologies 
in place, governance mechanisms are established on more per-
manent bases. With its focus on performance, results and out-
comes, project governance establishes decision-making struc-
tures, as well as accountability and responsibility mechanisms 
in public institutions to oversee projects. 
As government institutions increasingly place emphasis on pro-
ject applications for policy implementation and service delivery 
initiatives, mechanisms or structures should be established to 
facilitate clear interfaces between the permanent organisation 
and the temporary project organisation. Such mechanisms or 
structures should enhance the governance of projects, that is, 
the strategic alignment of projects, the decentralisation of deci-
sion-making powers, rapid resource allocation, and the partici-
pation of external stakeholders. 
The purpose of this article is to explore the concept “project 
governance”, and to highlight examples of project governance 
as applied in selected government departments in provincial 
and national spheres. This would enable the establishment of 
best practice examples and assist to develop benchmarks for 
effective project applications for service delivery improvement.  
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Opsomming 
“Project governance”: geselekteerde Suid-Afrikaanse 
proefnemings 
’n Bepaalde vorm van aanspreeklikheid en bevoegdheid bind 
alle organisasies. Daar word tipies na hierdie vorm as die “rege-
ring”- of “besluitnemingstruktuur” van die organisasie verwys. 
In organisasies wat relatief gevestigde projektoepassings en 
projekmetodologieë in plek het, word regeerkundige meganis-
mes op ’n meer permanente basis gevestig. Met die fokus op 
prestasie, resultate en uitkomste, vestig “project governance”-
meganismes besluitnemingstrukture sowel as aanspreeklikheid- 
en verantwoordingdoeningsmeganismes in openbare instellings 
om projekte te moniteer. 
Namate regeringsinstellings klem plaas op projektoepassings 
vir beleidsimplementering en diensleweringsinisiatiewe, behoort 
meganismes en strukture gevestig te word om duidelike koppel-
vlakke tussen die permanente organisasie en die tydelike pro-
jekorganisasie te bewerkstellig. Sodanige meganismes en 
strukture behoort die regeerbaarheid van projekte te verbeter, 
verwysend na die strategiese belyning van projekte, die de-
sentralisasie van besluitnemingsbevoegdheid, snelle hulpbron-
toedeling, en die deelname van eksterne aandeelhouers. 
Die doel van die artikel is om die konsep “project governance” 
te verken en om voorbeelde van geselekteerde toepassings 
daarvan in openbare instellings op provinsiale en nasionale 
sfere uit te lig. Sodoende kan die beste praktykvoorbeelde ont-
leed word om die ontwikkeling van maatstawwe vir effektiewe 
projektoepassings vir diensleweringsverbetering te bevorder. 
1. Introduction 
Project management as a body of knowledge or discipline, with its 
own techniques, tools and vocabulary, has received attention since 
the late 1960s. However, the concept of project governance as an 
organisational phenomenon and management application only re-
cently found its place in literature. 
Some form of accountability and power structure binds all organisa-
tions. Such structures are typically referred to as the “governance” 
or decision structure of the organisation. In organisations that have 
relatively mature project applications and methodologies in place, 
governance mechanisms are established on more permanent ba-
ses. The trend towards oversight entities such as project offices and 
sound organisational practices, emphasising accountability, indi-
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cates the growing importance of governance. With its focus on 
performance, results, and outcomes, project governance establishes 
decision-making structures, as well as accountability and responsi-
bility mechanisms in public institutions to oversee projects. 
Typically, traditional, hierarchical, bureaucratic arrangements found 
in government institutions are not conducive to support projects, 
which require adaptability, decentralised decision-making powers, 
and delegated authority and responsibility. However, as government 
institutions increasingly place emphasis on project applications for 
public policy implementation and service delivery initiatives, mecha-
nisms or structures should be established to facilitate clear inter-
faces between the permanent organisation and the temporary pro-
ject organisation. Such mechanisms or structures should enhance 
the governance of projects, that is, the strategic alignment of pro-
jects, the decentralisation of decision-making powers, rapid resource 
allocation, and the participation of external stakeholders. 
The purpose of this article is to explore the concept project gover-
nance, and to highlight examples of project governance as applied 
in selected government departments in provincial and national 
spheres. This would enable the establishment of best practice 
examples and assist to develop benchmarks for effective project ap-
plications for public service delivery improvement. Due to their 
autonomy in terms of the Constitution of the Republic of South Africa 
(South Africa, 1996), municipalities are excluded from the scope of 
this article. 
2. Project governance: the meaning, principles and 
elements 
A project can be defined as “… a collection of linked activities, 
carried out in an organised manner with a clearly defined start and 
finish point, to achieve some specific results that satisfy the needs of 
an organisation in a controlled and structured manner” (Young, 
1996). In turn, Kerzner (2003) defines projects as any series of 
activities and tasks that have a specific objective to be completed 
within specification; have defined start and end dates; have funding 
limits; consume human and other resources; and are multi-func-
tional. A project may, therefore, be viewed as the entire process that 
is required to produce a new product, service, process, system or 
other result within an established budget (Wilson-Murray, 1997). It 
involves a group of interrelated activities that are planned and then 
executed in a certain sequence to create a unique product or service 
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within a specific timeframe, in order to achieve outcomes or benefits 
(Campbell, 2003:71). 
The establishment of project management as a profession has been 
a major step in its global recognition and acceptance. In 1984, the 
Project Management Institute (PMI) administered the first Project 
Management Professional (PMP) certification examination, and in 
1996, the Project Management Body of Knowledge (known as the 
PMBOK guide) was published. 
The word government is from a Greek word, which means “to steer”. 
In its broadest sense, a government is the democratically elected 
legislative body and the administrative and regulatory institutions it 
directs. It has the power to make and enforce laws for a certain 
territory and can be defined as the dominant decision-making arm of 
the state.  
The Oxford Dictionary describes governance as “the act, manner or 
function of governing”. Governing is defined in part as “regulating 
the proceedings of an entity”. The concept has various applications 
in both public and private sector settings. It can be used in contexts 
such as corporate governance, international governance, national 
governance and local governance. In a private sector setting cor-
porate governance refers to and includes mechanisms such as a 
board of directors. Since governance relates to accountabilities and 
responsibilities of management, it is the process of decision-making 
and the process by which decisions are implemented. In simple 
terms it thus refers to the rules, processes and behaviour that affect 
the way in which powers are exercised (Newman, 2001:34). 
On a macro level governance or more correctly public governance 
typically refers to the interaction between a government and its 
citizens (Pollitt & Bouckaert, 2000:23; Ingraham & Lynn, 2004:34). It 
thus refers to all the processes and institutions through which the 
function of governing is carried out (Wamsley & Wolf, 1996:77; 
Kooiman, 2003:21). Networked governance furthermore refers to the 
interdependence and interrelationship between various actors from 
the private sector, non-governmental and civil organisations, and the 
public sector to provide certain services and goods (Stoker, 2006: 
41). Good governance as a concept is entrenched in governance 
discourse and has become part of the common shared principles 
and virtues of different countries in the world. It has attained uni-
versality as an indicator of adherence to democracy and rule of law 
(Denhardt & Denhardt, 2003). 
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On an institutional or departmental level the governance function 
includes the provision of strategic leadership, oversight, and ac-
countability while ensuring that an organisation has clearly articu-
lated their vision and mission which enhances the organisation’s pu-
blic image (Hobday, 2000:872; Turner & Keegan, 2001:256).   
Organisational governance describes how an organisation is direc-
ted and controlled. In particular, governance is concerned with the 
following (Lewis, 2003; Reid & Bourn, 2004:235):  
• Organisation – the organisational units and structures, groupings, 
and co-ordinating mechanisms (such as steering groups) esta-
blished within the organisation and in partnership with external 
bodies, for the management of change. 
• Management – the roles and responsibilities established to 
manage change and operational services, and the scope of the 
power and authority which they exercise. 
• Policies – the frameworks and boundaries established for making 
decisions about investment in change, and the context and con-
straints within which decisions are taken.  
Effective governance is crucial for the ongoing growth, sustainability 
and credibility of an organisation. To be successful, organisations 
should have a clear understanding of roles and authority of various 
levels of management (Thiry & Deguire, 2007:651; Renz, 2007:233). 
Governance structures provide mechanisms for directing and 
controlling an organisation to ensure that all aspects of the organi-
sation are effective within the requirements of various legislative 
frameworks.  
The governance arrangements in organisations typically deal inter 
alia with the following issues (cf. Partington, 1996:15; Chien, 2004: 
429; Bresnen et al., 2004:1538):  
• The establishment and operation of best practice for the alloca-
tion and management of information, infrastructure and re-
sources; 
• the distribution of organisational responsibilities for managing 
projects and the relevant decision-making powers;  
• the policies, procedures and practices implemented to ensure 
that the organisation derives maximum benefit from its strategy-
aligned projects; 
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• requirements for the effectiveness, efficiency, confidentiality, inte-
grity, availability, compliance and reliability of its information and 
information-based services; and 
• the implementation of effective standards and controls for the 
design, development, implementation, maintenance, use, acquisi-
tion and management of project deliverables.  
On a micro or project level, project governance extends the principle 
of governance into the management of individual projects. A project 
governance structure is different from an organisation structure in 
that it defines accountabilities and responsibilities for strategic de-
cision-making per project. This can be particularly useful to project 
management processes such as change control and strategic (pro-
ject) decision-making. 
The concept project governance is seldom used in literature. 
Scholarly articles and text books rather simply refer to “project orga-
nisation”, “enterprise project management”, “managing organisations 
by projects”, and “project-oriented organisations” to cover gover-
nance issues (cf. Meredith & Mantel, 2000:139; Reid & Bourn, 
2004). The concept project management refers to the management 
of a project by making use of the nine knowledge areas of the Pro-
ject Management Body of Knowledge (PMBOK) and does not make 
provision for authorisation, reporting arrangements, accountability, 
resource allocation, control and responsibility issues. The term 
governance in this context is used to encapsulate these issues. 
Under these and other concepts, issues such as project integration 
into existing organisational arrangements, specialisation, resource 
allocation, and the matrix form of organisation, are explored. Mere-
dith and Mantel (2000:141) highlight especially two aspects that 
need to be considered when an organisation establishes a project. 
Firstly, a decision must be made on how to integrate the project with 
the organisation (system and process integration), and secondly, 
how to organise the project itself. Both of these decisions involve 
“governance”.  
Effective governance of projects ensures that an organisation’s 
project portfolio is aligned to the organisation’s objectives, that it is 
delivered efficiently and the project is sustainable. The project ma-
nager typically does not have the authority and/or seniority to ensure 
strategic alignment and compliance with processes. Governance of 
project management also supports the means by which the 
governing structure (i.e. steering committee or board), and other 
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project stakeholders, are provided with timely, relevant and reliable 
information (Hobday, 2000:773; Reid & Bourn, 2004). 
The concept project governance originated mainly in the information 
technology sector to describe the authorative processes that need to 
be followed to ensure project success (Patel, 2007:1; Renz, 2007). 
Project governance can be regarded as a subset of project manage-
ment methodology, which specifically describes decision-making 
structures and powers in projects. According to Renz (2007) it is a 
very recent development and includes issues such as authority over 
resource allocation, relationships between stakeholders, the flow of 
information, the review of issues, and the approval, steering and 
direction for the project at each stage of its life cycle. 
2.1 Project governance: elements, roles and principles 
Important specific elements of good project governance include a 
business plan stating the objectives of the project and specifying the 
in-scope and out-of-scope aspects as well as a mechanism to 
assess the compliance of the completed project to its original 
objectives (Turner & Keegan, 2001:299). A further element includes 
the identification of all stakeholders with an interest in the project as 
well as an appropriate medium of communication to each. The 
appointment of a dedicated project manager with clear authority and 
responsibilities is a further governance element. The project ma-
nager with his/her team should also have a system of regular status- 
and progress-reporting to decision-makers (Artto, 2001:7). This is 
especially important to get timely approval for decisions, resource 
allocations, changes to the original plan and to resolve issues that 
arise during the project. Clear reporting lines are also necessary for 
quality and performance reviews of project deliverables (Reid & 
Bourn, 2004).  
Based on governance requirements and on the discipline of project 
management, the following principles have been identified for 
governance of project management. Applying these principles would 
help to avoid common causes of programme and project failure, 
such as those noted below (Andersen & Jessen, 2002:459; Reid & 
Bourn, 2004): 
• The committee/board should have overall responsibility for the 
governance of projects.  
• The roles, responsibilities and performance criteria for the 
governance of project management should be clearly defined.  
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• Disciplined governance arrangements, supported by appropriate 
methods and controls should be applied throughout the project 
life cycle.  
• All projects should have an approved plan containing authorisa-
tion or decision-points at which the schedule is reviewed and 
approved.  
• Members of delegated authorisation bodies should have sufficient 
representation, competence, authority and resources to enable 
them to make appropriate decisions.  
• There should be clearly defined criteria for reporting project 
status and for the escalation of risks and issues to the levels 
required by the organisation. 
• Project stakeholders should be engaged at a level that com-
mensurates with their importance to the organisation and in a 
manner that fosters trust. 
One of the most difficult and most overlooked aspects of introducing 
project governance is the cultural implications (Cleland, 1988:52; 
Partington, 1996:15). Organisational culture must shift to be con-
ducive to a project mindset and to provide project team members 
with the authority and assistance they need to adapt to the new 
ways of running projects. The culture must foster horizontal trust and 
cooperation among functional teams and vertical communication 
through the depths of the organisation. One of the most common 
complaints is the lack of ongoing support from executive manage-
ment in upholding the project governance framework. Often, the 
biggest violators of the processes are the senior managers who 
established them in the first place (Cleland, 1988:53).  
It is critical that authority, responsibility and accountability are vested 
in staff at the appropriate levels to enable them to perform their jobs. 
Authority or delegation should allow responsibility for a decision or 
supervision of an action to take place in a project. However, autho-
rity is frequently complemented by more important informal lines of 
communication and trust, shared experience, or discipline. One of 
the important aspects of responsibility for activities is the conferring 
of access to appropriate resources to “carry out” the responsibility. 
Responsibility entails accountability. Another aspect of responsibility 
is accepting the burden of the consequences. Links of accountability 
are tied to authority in the sense that those delegating responsibility 
are eventually accountable to others for results (Hobbs, 1993:83; 
Larson, 2004:49-51; Thiry & Matthey, 2005). Typically project mana-
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gers are responsible for project deliverables, but do not have ade-
quate authority to make resource allocation and utilisation (i.e. staff 
and budget) decisions. The governance structure should facilitate 
this process to ensure that project managers are supported in their 
responsibilities.  
Arrangements for governance should form an integral part of the 
wider chain of command and decision-making structures within the 
organisation, management behaviour, and policies. Project gover-
nance will therefore need to be consistent with and aligned to the 
wider governance issues in the department.  
Project governance could be influenced by a range of requirements 
and constraints arising from the following factors: 
• external factors outside the organisation’s direct control, such as 
those arising from the legal, fiscal, political, social, and tech-
nological environments within which the organisation operates; 
• sector-specific factors, such as political directives within national 
or provincial government, strategic objectives, and service deli-
very targets and initiatives; and  
• factors within the department such as its policies, culture, orga-
nisational structures, and level of project maturity. 
To make a brief synopsis, project governance typically applies 
through the following components. These components do not signifi-
cantly differ from established good project management elements, 
but make specific provision for decision-making/authority issues in 
projects: 
Governance 
component 
Governance applies through … 
Management 
(people) 
• who has/have a responsibility for implementing project-
related decisions 
• defined responsibilities and accountabilities 
• reporting arrangements  
• disclosure and reporting  
Organisational 
arrangements 
(structures) 
• terms of reference for structures created to govern a 
project 
• authority to make decisions 
• departmental interfaces (organogram) 
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Methodology • compliance with established practices 
• standard operating procedures 
• standardised administrative documents 
• adoption and adjustment of tools and techniques 
• performance and standard compliance 
Policies • analyses of enabling and restraining aspects of policies 
(enabling policies should support, promote and en-
courage effective project practices in the department) 
• allocation and utilisation of departmental resources (in-
cluding staff) 
• compliance and analysis of metrics 
• audits of projects 
Technology • IT interfaces (the use of management information sys-
tems of the department 
• capture, store, process and disseminate project related 
information to all role players and stakeholders 
This concludes the brief synopsis of project governance elements, 
roles and principles. In the next section, specific focus will be placed 
on the need to establish innovative service delivery practices in the 
public services to accommodate project management principles. 
3. The need to establish innovative delivery approaches 
in the public service 
Innovation plays an important role in the place that project manage-
ment now has in government institutions. However, there is a widely 
held assumption that the public sector is inherently less innovative 
than the private sector (cf. Moore, 1992:1050-1053; Peters, 1996; 
Pollitt & Bouckaert, 2000:71). Imputed reasons include a lack of 
competition and incentives, a culture of risk aversion, political in-
fluences, and inflexible bureaucratic structures and processes. Ef-
fective government and public services depend on successful inno-
vation – to develop better ways of meeting community needs, 
solving societal problems, and using scarce resources and tech-
nologies (DPSA, 2008). Innovation should be seen as a core activity 
to increase the responsiveness of services to societal needs and 
expectations. According to Contandriopoulos et al. (2004:627-655) 
debates about the form and nature of changes in the management 
of public structures have for some time now been articulated under 
the theme of governance.  
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New Public Management (NPM) can be regarded as an umbrella 
label for a wide variety of administrative reforms with the common 
denominator of introducing market principles in the public sector and 
to allow for management models to replace political control as a 
coordinating mechanism in the public sector. Thus, it is a model of 
reform, which challenges pre-existing norms and ideals related to 
the public administration modus operandi (Clark & Newman, 1997). 
It is, however, important to note that New Public Management is not 
synonymous with good governance (cf. Thomas & Streib, 2003:85-
86). NPM refers to a specific model of administrative reform where-
as governance refers to the process of governing and the mecha-
nisms of public-private cooperation and interaction in that process. 
In her comments, the former Minister of Public Service and Adminis-
tration, Ms Fraser-Moleketi, in responding to the document of the 
United Nations Committee of Experts on Public Administration 
(CEPA) entitled “Revitalizing public administration: strategic direc-
tions for the future” (April 2005), raised the concern that one of the 
biggest strategic challenges public administration faces is how to 
reconcile the bureaucratic organisational form with its hierarchical 
characteristics and functional basis for structuring, with new orga-
nisational forms of networks. In this regard, Galbraith (1995:1) is of 
the opinion that public organisations are perceived as cumbersome 
bureaucratic structures. To adhere to the principles of project ma-
nagement, namely time, cost and quality, organisational design and 
arrangements should compliment this. Innovative design and ar-
rangements are needed to become more project-based such as the 
introduction of flat, matrix structures (cf. Partington, 1996:14-16; 
Boyne, 2003:368). 
Private entity managers generally have a fair degree of latitude in 
the management of people and resources, whereas public sector 
managers must adhere to strict statutory and regulatory guidelines 
as controlled by the Public Service Commission and the Constitution 
of the Republic of South Africa (South Africa, 1996). This makes it 
more difficult for project managers in government departments to 
obtain the necessary authority to deal with all project-related issues. 
Kerzner (1998:38) concurs with this argument and state that project 
management in a non-profit-driven organisation is generally more 
difficult for the following reasons: 
• Projects may be few and executed on an ad hoc basis with large 
intervals between them. 
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• Not all projects have the same project management require-
ments, and therefore they cannot be managed identically. 
• Executives do not have sufficient time to manage projects them-
selves, yet refuse to delegate authority. 
• Projects tend to be delayed because approvals most often follow 
the vertical chain of command. As a result, project work stays too 
long in functional departments. 
• Only a portion of the organisation understands project manage-
ment and sees the system in action, because staffing is on a local 
basis. 
• There exists heavy dependence on subcontractors, consultant 
and outside agencies for project management expertise. 
Kerzner (1998:38) warned that if these issues are not addressed, 
the result could be poorly defined responsibility areas within the 
organisation, slow service delivery implementation, a lack of a cost-
tracking system for implementation, and poorly defined performance 
criteria. A managing-by-projects approach, which include gover-
nance mechanisms and sound project management practices, could 
go a long way to address these challenges. 
This concludes the brief overview of the need for innovative prac-
tices in government. To analyse current realities as far as project 
governance in the South African public service is concerned, it is im-
portant in the next section, to compare it to the governance princi-
ples and the need for innovative practices. 
4. Typical project governance structures and 
mechanisms 
This section briefly outlines typical structures utilised globally to 
facilitate the governance of projects in the government. A typical 
challenge associated with the temporary nature of project appli-
cations in public institutions is the fact that institutional memory is 
lost when a project is completed and the team dissolved. In the 
process best practices and lessons learnt are not documented for 
future use. Meredith and Mantel (2000:147) call this challenge 
“projectitis”, or the worry about life after the project ends. With a 
more permanent governance structure such as the Project Support 
Office, best practices are captured and earlier successes can be 
repeated in similar future projects. In line with the principles of the 
learning organization, forums should be created that allow people to 
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discuss their experiences, successes, and problems. Such forums 
are powerful tools to spread project management lessons through-
out the department (Bresnen et al., 2004:1537). Without the neces-
sary authority, project managers and team members will not have 
the ability to act as change agents to ultimately alter policies and 
practices that impede the spread of project management or their 
successes in their departments. Magliolo (2008) refers to these 
small successes as the “guerrilla” principle of project management – 
small successes (battles) which ultimately bring about significant 
changes (win a war). A permanent structure can uncover orga-
nisation-specific methodology and foster a project-based culture 
(Yeo, 1993:112; Gareis & Huemann, 2000). 
Below, a brief synopsis of the typical role and responsibilities of 
project governance structures and mechanisms is provided. The 
purpose of this synopsis is to compare international applications and 
best practices with those currently applied in the South African 
public service. 
4.1 Steering and/or advisory committees 
Some authors use the terms “steering committee” and “advisory 
committee” inter-changeably. Kerr (2005:132), however, distinguish-
es between the two and indicate that advisory committees are 
usually not formally responsible for the project. In some government 
projects advisory committees are useful mechanisms for identifying 
political risks and managing them through a process of co-option 
and negotiation.  
The key element of steering, according to Kooiman (2003:117) is 
direction. Steering is arguably a form of “directed” governing. A pro-
ject steering committee is generally the key governance structure, 
which is responsible for the issues associated with the project deli-
verables. This includes approving the budget, defining key deliver-
ables, monitoring risks, quality and schedules, making resourcing 
decisions, and assessing requests for changes to the scope of the 
project. Reporting and decision-making lines should be kept as short 
as possible to facilitate rapid response as issues emerge (Denhardt 
& Denhardt, 2003:231). 
Membership of steering committees typically consists of the follow-
ing: 
• the head of the functional unit or directorate that will champion 
and finance the project; 
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• managers of functional directorates who must support the project 
by making resources available;  
• representatives from key stakeholders; and 
• external, independent representatives, who may be specialist 
consultants, international and local experts.  
Steering committee members should facilitate the participation of all 
stakeholders and align the project with the strategic objectives of the 
department. Members should also consider ideas and issues raised 
and foster positive communication outside of the steering committee 
regarding the project’s progress and outcomes; review the progress 
of the project; and check adherence of project activities to standards 
of best practice (Elander, 2002:194; Kerr, 2005:133). The steering 
committee is further the key body responsible for reporting on pro-
ject progress to the political head of the department (i.e. the Minister 
or MEC). 
4.2 Programme directors and project sponsors 
Projects are typically implemented on operational level and often 
project managers are on lower management level than functional 
heads from whom they must obtain resources. The “OPM3” model 
was especially established for this reason. OPM3 refers to Organi-
sational Project Management on three levels, namely portfolio (stra-
tegic), programme (tactical) and project (operational) levels. This 
scenario may lead to a situation where project managers experience 
difficulty to obtain the necessary support from these managers. In 
such an environment it is crucial that a project sponsor and/or 
director be appointed, who can intervene on behalf of the team. A 
project sponsor is typically the head of the directorate in which the 
project will be implemented and he will “sponsor” (financially) the 
project. 
Project sponsors and/or directors facilitate the integration of projects 
with existing organisational systems and arrangements (Turner & 
Keegan, 2001:258). Project directors are responsible for top-end 
decisions regarding the projects. They may be the directors of direc-
torates which will host the project. 
Project directors and sponsors are typically responsible for an ap-
propriate management framework and methodology for projects. 
They should obtain resources and expertise as required, for exam-
ple, appointing consultants to support the project. Furthermore, they 
should facilitate client’s input and control changes to the original 
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scope of the project. They should also approve the project budget, 
including risk contingency reserves (Englund et al., 2003:112). 
Another important function of project directors and/or sponsors is to 
establish formal reporting arrangements on project progress, and 
control mechanisms. They should assist project managers to resolve 
issues and establish a common approach with them to major issues 
that arise. 
4.3 Project management office, project support offices or 
project management units 
More recent organisational structures instituted to govern depart-
mental projects are project support offices (PSOs), project manage-
ment offices (PMOs), or project management units (PMUs). 
A PMO, PSO or PMU often emerges as a mechanism to manage 
the project portfolio as an institution’s project management maturity 
increases (Aubry et al., 2007:328). It may be situated at different 
levels in the institution and provide a variety of functions to a stra-
tegy or programme. According to Aubry et al. (2007:329) the PMO 
should no longer be considered an “isolated island” within an 
institution. They argue that it should be part of a network of complex 
relations that links strategy, projects and structures and is key to 
analyse the foundations of organisational project management.  
A PMO provides the administrative and management support to 
projects within policy programmes. Its main function is to coordinate 
all projects with the strategic plan of the institution (cf. Renz, 2007). 
As such, the PMO is the champion for project success, but it needs 
to be continuously updated as new projects emerge in the institution. 
Project managers need to work with the PMO to ensure proper 
governance is in place. It should assist senior management with the 
prioritisation of projects, focus projects on strategic objectives, and 
assist in institutional resource allocation (Crawford, 2006:76). 
The scope and authority of a PMO will vary depending on the or-
ganisational and management structure of the institution. The 
PMO’s governance function plays an important role by providing 
decision support for project sponsors and stakeholders involved in 
the project. Documenting governance decisions and tracking action 
items for future governance sessions provide the administrative 
support needed for effective decision-making (Reid & Bourn, 2004: 
88-89). A dedicated PMO can provide the oversight and coordina-
tion to deliver projects on time and on budget by managing and 
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reporting on schedule, risk, cost, quality, scope and resources a-
cross all projects. However, the balance between PMO process re-
quirements and project delivery can be difficult to maintain. Both 
groups need to view each other as critical success factors to deliver 
the project for clients and need to communicate their needs to refine 
the process.  
Government departments which utilise PMOs, experience the free-
dom for functional managers to concentrate on the operational as-
pects of the department, while the PMO takes care of the cross-
functional activities taking place with a number of teams brought 
together from various directorates on a temporary basis to deliver a 
product and/or service (Hobday, 2000:874).  
5. Project governance in the public service: selected 
experiments 
As explained, the application of project management methodology 
typically happens gradually or incrementally in public institutions. 
The reason why the word “experiment” is thus used in this article is 
to acknowledge the fact that government departments are not all on 
the same maturity level in terms of project applications. It is there-
fore necessary to uncover best practices in more mature depart-
ments in order for less mature departments to adopt best practices 
already uncovered by departments en route to higher levels of 
maturity. 
Information contained in this section was obtained during the faci-
litation of project management training sessions to senior managers 
of provincial and national departments by the author over a period of 
two years. Only a brief snapshot of some governance examples is 
provided. 
The Department of Minerals and Energy (DME) developed compre-
hensive guidelines, called “system development life cycle guide-
lines”, released on 1 June 2006 for system development in the de-
partment. These guidelines clearly outline the roles and responsibili-
ties of project managers, governance structures such as steering 
committees, business analysts, project sponsors, and project team 
members. 
The Department of Home Affairs uses a number of projects to assist 
the transformation of the department. The minister chairs the depart-
ment’s steering committee and members include the director gene-
ral, chief directors and representatives of a consultancy firm. 
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The Public Administration Leadership and Management Academy 
(Palama) uses project reference groups, which comprise groups of 
stakeholders brought together to discuss and deal with operational 
issues of projects. Members may be part of the main project team, 
but may also be stakeholders from areas across Palama’s services 
that will be impacted by the outcomes of the projects. Reference 
group members should bring operational issues from their functional 
areas to the reference group meetings and look for collaborative 
solutions to challenges.  
The Department of Correctional Services (DCS) realised the bene-
fits of project management for service delivery improvement and 
considered procedures and systems necessary to ensure that pro-
ject management mechanisms utilised will be feasible and appro-
priate. Therefore DCS established a new Directorate: Project Ma-
nagement during 2007. This directorate is the centralised project 
management office as projects become a significant part of DCS’s 
operations. The responsibilities of this directorate include the esta-
blishment of standardised guidelines, documentation and proce-
dures, it furthermore acts as a centralised pool of project managers, 
it controls project schedules, costs, risks and communication, and 
uncover best practices for the department.  
The Department of Public Service and Administration (DPSA) has 
relative mature project management applications in place. It has 
established programmes aimed at providing strategic support inter-
ventions and partnerships with government departments and pro-
vinces. For this purpose a Programme Management Office (PMO) 
was established in the office of the director general to oversee 
progress in the relevant programmes in the department. The PMO 
ties individual projects to a broad business goal, and monitors their 
interdependencies. Project management units were also imple-
mented and the department appointed project directors and project 
sponsors for these units who report to the respective programme 
directors. DPSA also utilises technology to facilitate web-enabled 
project management to communicate and exchange information 
within the department. Tools such as templates, tables, diagrams 
and checklists are in the process of development to ensure uni-
formity in the department. They are also in the process of deve-
loping a project management information system that will be used to 
support all programmes and projects in the department.  
The office of the premier, Limpopo Province, established a project 
management unit which liaises with a provincial intersectoral steer-
ing committee to coordinate and oversee cross-sectoral projects in 
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the province. The intersectoral steering committee comprises of 
representatives from the office of the Premier, the South African 
Police Service, GCIS and the departments of Health, Home Affairs, 
and Agriculture. It provides overall leadership of projects from a pro-
vincial and national perspective to ensure that the interests of all 
members are met and those members ensure that their services are 
provided at the identified centres. The office of the Premier of the 
Northern Cape Province also established relative mature project 
governance mechanisms including a steering committee, and pro-
ject sponsors (usually chief directors within the office). It further has 
a stakeholder committee comprising of representatives from provin-
cial departments and local authorities, community representatives 
and civic organisations. This stakeholder committee’s role is to act 
as a forum for informing stakeholders of progress, soliciting their 
comments and opinions, and liaising and encouraging practical buy-
in to a shared vision. The office of the premier also established a 
community advisory committee to liaise at a local level between 
service providers and the community and act as focus group for 
delivery improvement. They typically meet on a monthly basis to 
provide input to the respective project managers.  
The Departments of Agriculture and Land Affairs are in the process 
of establishing a National Project Management Unit (NPMU) situa-
ted within the Ministry of Agriculture and Land Affairs as well as nine 
Provincial Project Management Units (PPMU) that will report to the 
national unit. The national PMU will ensure that adequate budgets, 
resources, systems and procedures are in place for PPMUs to meet 
their stated objectives. The NPMU will report directly to the minister 
and a ministerial committee, consisting of senior managers from 
both the Departments of Agriculture and Land Affairs. 
In the Mpumalanga Province the Department of Local Government 
and Housing is busy with the establishment of a dedicated project 
management unit to drive the “Water for all flagship” project. The 
PMU will submit regular progress reports on its implementation to 
the Cabinet Executive Council through the Cabinet Governance and 
Criminal Justice Technical Cluster Committee in line with the ac-
countability arrangements pertaining to all flagship projects. 
The Office of the Public Service Commission (OPSC) currently is 
responsible to evaluate the overall performance of “one stop service 
centres” or multi-purpose community centres (called “Thusong” cen-
tres) in implementing procedures that are intended at providing 
regular and systematic consultation with clients at local level about 
their products and services. 
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The Western Cape Education Department (WCED) directs the 
activities of the Khanya project through a governance structure con-
sisting of a steering committee and an executive committee. The 
steering committee meets occasionally to determine Khanya policy 
and direction, and to readjust the vision of Khanya as and when 
determined by changing priorities. The other members of the com-
mittee are drawn from senior officials within the provincial adminis-
tration of the Western Cape. The executive committee consists of 
various stakeholders within the WCED. It meets once a month and 
monitors project expenditure, project progress and gives direction on 
day-to-day implementation issues.  
The Department of Trade and Industry’s corporate and intellectual 
property registration office (CIPRO) utilises project review commit-
tees to facilitate partnerships between the department and business 
to keep abreast of progress made with joint projects. The project re-
view committees function in conjunction with their project manage-
ment office, which act as steering committees to foster partnerships 
with businesses. It is also in the process to institutionalise an active 
awareness programme to instil a project management culture. The 
department is also in the process of developing a programme ma-
nagement unit to facilitate integration among the different depart-
mental interfaces to install a proper programme management culture 
and a managing-by-projects approach.  
From these selected experiments it is clear that a “one size fits all” 
approach is not advisable. Project governance is about specific or-
ganisational functions and level of maturity. The more public institu-
tions incorporate project applications in its strategic processes, the 
more the need for clear, well-established governance structures and 
mechanisms. 
6. Conclusion 
Project management practices evolve rapidly as public institutions 
realise the benefits associated with the application thereof to render 
services on time, within budget and according to community specifi-
cations. As a result, public institutions should adopt and adapt ap-
propriate structures and processes to accommodate new demands 
placed on project-based service delivery.  
It was the purpose of this article to explore the utilisation of gover-
nance structures and mechanisms utilised in government. It was 
established that the South African public service, in line with inter-
national trends, rapidly move towards maturity through the utilisation 
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of governance structures associated with project applications. It is 
clear that most government departments at the national and pro-
vincial spheres already, to various degrees, utilise mechanisms and 
measures to effectively govern projects for service delivery improve-
ment. The spread and growth of governance structures are a strong 
indicator that public institutions recognise the critical value of 
successful project management.  
From the brief description of selected project governance experi-
ments, it can be deduced that the South African public service in 
general, has firmly adopted project management methodology into 
its functions and practices. The project governance mechanisms 
that are utilised, conform significantly to the principles and best prac-
tice guidelines evident in literature. Relative mature practices are in 
place. Detailed case study research should be conducted to further 
uncover best practices associated with the establishment of project 
governance mechanisms and practices. Such knowledge and les-
sons learnt should be shared with other departments which are 
investigating the establishment of similar mechanisms and practices. 
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